



08-09 Road Reconstruction

Date: 18-Dec-08
Miles Completed:

Completed

PCT #	CR#	Limits	Miles	Surface	Completion Date	W/O Number	Code	Segment		Estimated Cost
4	49	From FM 724 to CR 415	0.920	Oil Dirt		62715-08	S-14	0049-00		\$15,881.04
4	49	From CR 415 to CR 419	1.421	Oil Dirt			S-14	0049-10		\$24,529.02
4	422	Entire Road	2.639	Oil Dirt	10/10/2008	61836-07	S-14	0422-00	2.639	\$45,554.42
4	496	FROM CR41 TO CR 497	0.920	Oil Dirt			S-14	0496-00		\$15,881.04
4	3183	Entire Road	0.250	Oil Dirt			S-14	3183-00		\$4,315.50
Total Miles			6.150					Completed Miles	2.639	
									Total Cost	\$106,161.02
PCT #	CR #	LIMITS	MILES	SURFACE	COMPLETED	W/O NUMBER	CODE	SEGMENT		
4	435	From Fm 849 to Cr 434	0.513	HM			S-3	0435-00		\$41,761.10
Total Miles			0.513					Completed Miles	0	
									Total Cost	\$41,761.10
PCT#	CR#	LIMITS	MILES	SURFACE	COMPLETED	W/O NUMBER	CODE	SEGMENT		
(3)/(4)	35	From 492 to 313	3.535	SC						\$136,876.80
(3)/(4)	35	FROM LOOP TO CR492	3	SC						\$116,160.00
4	419	From Fm 724 to 420	3.221	SC						\$124,718.10
Total Miles			9.756					Total Cost		\$377,754.90

Oil Dirt	47.686
Hot Mix	6.561
Seal Coat	44.76
Total Miles	99.007